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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.   
 
Levee Design and Construction Work 
 
Phase 2 Levee Repair - Bear River Station 131 and easterly, Western Pacific 
Interceptor Canal and Yuba River from just east of Highway 70 to the Union Pacific 
Railroad:  Pump Station No 6 replacement is complete and power provided.  Rock riprap 
placement and all other work along the WPIC and upper Bear is complete.  The only 
remaining work on the Yuba seepage berm is the covering of the berm with topsoil and 
placement of cobblestone at the toe of the berm and should be complete by December 15. 
 
Phase 3 Construction – Bear River Setback Levee between the Feather River Levee 
and the limit of Phase 2 Construction:  All work is done and this reach of the Bear now 
has 200-year protection.  Just a few minor punch lists items remain and should be completed 
by the end of December.  Initial planting of the setback restoration area should be complete 
by December 10.   
   
Phase 4 – Yuba River Levee between the Union Pacific Railroad and the Goldfields: 
Work on the slurry wall installation contract between the Union Pacific Railroad and 
Simpson Lane is complete until a decision on raising the levee above the 1957 Design 
Profile is made.  TRLIA is still waiting on the Reclamation Board staff to complete their 
review of the hydraulic analysis to determine if raising the levee will be allowed.  Design is 
proceeding on the erosion problem that exists just downstream of the Goldfields.  This was a 
site of erosion during the 1997 event.   
 
Phase 4 – Feather River Levee between Bear and Yuba Rivers:  TRLIA has divided this 
reach of levee into three segments.  Segment 1 is from the Bear River Setback Levee 
(Project Levee Mile (PLM) 13.3) to Star Bend (PLM 17.1).  Segment 2 is from Star Bend to 
a mile north of Murphy Road (PLM 23.6) and Segment 3 is from Murphy Road to the 
junction with the Yuba River South Levee (PLM 26.1) and the portion of the South Yuba 
Levee from PLM 0.0 to 0.3.  Design continues on Segments 1 and 3 which will be 
strengthened in place with construction scheduled for the summer of 2007.  Segment 2 is the 
subject of an alternatives analysis with a report scheduled for completion on December 22. 
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CEQA documentation for Phase 4 Feather levee improvements is nearing completion.  The 
public comment period closed on September 18, 2006.  The Final EIR including responses 
to comments and revisions to the report was issued on November 7.  The TRLIA Board has 
not certified the EIR or made a selection on an alternative for Segment 2.  These actions are 
not anticipated to occur until early 2007.  This is to allow time to determine if the setback 
alternative is viable. 
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